

Paket Pekerjaan Jasa Konsultansi

No.	Sub - Proyek	Provinsi	Durasi (bulan)	Status
1	Core Team Consultant (CTC)	Jakarta	38	Sedang berjalan
2	Construction Supervision Consultant - 1 (CSC-1)	Jakarta	36	Sedang berjalan
3	Construction Supervision Consultant - 2 (CSC-2)	Jakarta	48	Sedang berjalan
4	Procurement Advisory Services (PAS)	Jakarta	15	Selesai
5	Performance Base Contract Consultant (PBCC)	Jakarta	12	Proses Tender
6	Integrated Road Safety Management System - 1 (IRSMS-1)	Jakarta	18	Proses Tender
7	Integrated Road Safety Management System - 2 (IRSMS-2)	Jakarta	18	Sedang berjalan