

Pengadaan Pekerjaan Jasa Konsultansi

| No. | Sub - Proyek | Provinsi | Prior/Post Review | Tanggal Pernyataan Berminat | Tanggal Persetujuan (NOL) Short List | Laporan Evaluasi Teknis | Pengumuman Pemenang | Pengajuan Draf Kontrak |
|-----|--|----------|-------------------|-----------------------------|--------------------------------------|-------------------------|---------------------|------------------------|
| 1 | Core Team Consultant | Jakarta | Prior | 6-Mar-07 | 4-Jun-07 | 15-Nov-07 | | 2-Feb-09 |
| 2 | Construction Supervision Consultant - 1 | Jakarta | Prior | 6-Mar-07 | 14-Nov-07 | 15-Dec-08 | | 15-Feb-09 |
| 3 | Construction Supervision Consultant - 2 | Jakarta | Prior | 6-Mar-07 | 5-Jun-07 | 17-Jan-08 | | 26-Mar-08 |
| 4 | Procurement Advisory Services | Jakarta | Prior | 4-Jan-08 | 7-Oct-08 | 2-Feb-09 | | 18-Aug-09 |
| 5 | Performance Base Contract Consultant | Jakarta | Prior | 4-Aug-09 | | | | |
| 6 | Integrated Road Safety Management System - 1 | Jakarta | Prior | 25-May-09 | 17-Dec-10 | 13-Jun-11 | | 9-Aug-11 |
| 7 | Integrated Road Safety Management System - 2 | Jakarta | Prior | 11-Feb-09 | 10-Sep-08 | 18-Jun-10 | | 30-Jul-10 |